UNIVERSITAT POLITÈCNICA DE CATALUNYA
BARCELONATECH
Facultat d'Informàtica de Barcelona

FIB

Example Minimal

Student Name

Thesis supervisor

Supervisor Name

GEP tutor(s)

Tutor Name

Degree

Bachelor's Degree in Informatics Engineering (Computing)

GEP Final Deliverable: Project Management Report

April 17, 2026

Facultat d'Inform
'atica de Barcelona (FIB)
Universitat Polit
'ecnica de Catalunya (UPC) — BarcelonaTech

Contents

1 Introduction **1**

1.1 Introduction and Contextualization 1

1.1.1 Academic and Professional Context 1

1.2 Justification 1

1.3 Project Scope 2

1.3.1 Requirements 2

1.4 Methodology and Rigor 2

2 Project Planning **3**

2.1 Description of Tasks 3

2.2 Estimates and the Gantt Chart 3

2.3 Risk Management, Alternative Plans, and Obstacles 5

3 Budget and Sustainability **6**

3.1 Budget 6

3.2 Sustainability 6

Bibliography **7**

List of Figures

1.1 Flow from reusable builder to generated LaTeX project. *Source: Compiled by the author.* 2

2.1 Illustrative Gantt chart included to preserve the same planning-oriented package stack as the reference report. *Source: Compiled by the author.* . . 4

List of Tables

1.1 Key document decisions inherited from the reference project. *Source: Compiled by the author.* 1

2.1 Illustrative task summary. *Source: Compiled by the author.* 3

3.1 Illustrative budget table in the same report style. *Source: Compiled by the author.* 6

List of Theorems

1 Definition 1

1 Introduction

1.1 Introduction and Contextualization

This generated project follows the same chaptered academic structure as the reference GEP report. The scaffold keeps the document split into chapter folders, uses the same report class and bibliography backend, and is intended to serve as a reusable starting point for UPC-FIB style project management documentation.

The document is organized to remain readable as it grows: front matter first, then main chapters, then the bibliography. Citations use `biblatex` with the `biber` backend, matching the analyzed setup[1].

1.1.1 Academic and Professional Context

This boilerplate is designed for formal university deliverables and keeps the same visual discipline as the source project: generous margins, explicit chapter starts, structured headers, and a thesis-style title page.

1.2 Justification

The generator standardizes the setup work that otherwise gets repeated manually for every report.

Component	Decision	Motivation
Document class	report	Chapter-oriented thesis layout
Bibliography	biblatex + biber	Stable citation workflow
Build tool	latexmk	Correct multi-pass compilation
Source layout	chapter folders	Maintainable long-form writing

Table 1.1: Key document decisions inherited from the reference project. *Source: Compiled by the author.*

Definition 1. A reusable LaTeX scaffold is a project skeleton that preserves formatting and build conventions while minimizing setup cost.

Figure 1.1: Flow from reusable builder to generated LaTeX project. *Source: Compiled by the author.*

1.3 Project Scope

This scaffold standardizes project initialization while leaving the report content fully editable.

1.3.1 Requirements

- The front matter includes a Table of Contents, List of Figures, and List of Tables.
- Bibliography management matches the analyzed project through `biblatex` with `biber`.
- The source tree remains chapter-oriented and uses `\input` and `\include`.
- Compilation is reproducible through a local Makefile and `latexmk`.

1.4 Methodology and Rigor

Validation checklist

The generated project should compile with `make pdf` inside the project directory. A successful build confirms that the TOC, LOF, LOT, theorem list, and bibliography passes are wired correctly.

2 | Project Planning

2.1 Description of Tasks

The builder decomposes the report into independently editable chapter files so the writing process stays modular as the project grows.

2.2 Estimates and the Gantt Chart

Task	Estimated Hours	Output
Analyze reference structure	4	Formatting notes
Create LaTeX scaffold	6	Reusable project template
Validate build chain	2	Working PDF generation

Table 2.1: Illustrative task summary. *Source: Compiled by the author.*



Figure 2.1: Illustrative Gantt chart included to preserve the same planning-oriented package stack as the reference report. *Source: Compiled by the author.*

2.3 Risk Management, Alternative Plans, and Obstacles

Representative risks

- Missing LaTeX dependencies in the local TeX distribution.
- Manual edits that break the generated chapter include paths.
- Divergence between figure locations and `\graphicspath`.

3 | Budget and Sustainability

3.1 Budget

Item	Units	Cost
Structural design time	10 h	300.00 €
Build automation time	3 h	90.00 €
Validation	2 h	60.00 €
Total	15 h	450.00 €

Table 3.1: Illustrative budget table in the same report style. *Source: Compiled by the author.*

3.2 Sustainability

Consistent project initialization reduces formatting churn, lowers maintenance overhead across reports, and improves readability for supervisors and evaluators[2].

Bibliography

[1] H. Trivedi *et al.*, "Interleaving retrieval and chain-of-thought reasoning for knowledge-intensive nlp," *ACL 2023*, 2023, [Online]. Available: https://arxiv.org/abs/2212.10509. [Accessed: 21st February 2026].

[2] Project Management Institute, *A Guide to the Project Management Body of Knowledge (PMBOK® Guide) – Seventh Edition*. Project Management Institute, 2021, ISBN: 978-1628256642.